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I. INTRODUCTION

During September and early October 1970, the development status of
the Center for Information Services project was carefully reviewed by
representatives of the Institute of Library Research (ILR), the Campus
Computing Network (CCN), and the University Library. While Phase IIA
work continued, planning activities for Phase IIB were initiated by
ILR to provide a basis for continusd CIS development and to provide a
framework for the Phase IIB proposal document.

In view of the requirement to plan for the integration of CIS into
the University Library environment, first at UCLA and eventually at the
other UC campuses to meet CIS/LSD (Library Systems Development project
of the University of California) integration needs, several areas were
identifiad as needing study and elarification to support the continuing
phases of CIS development. Included were items such as: tasgk identifi-
cation, scheduling, documentation guidance, user needs, data base
availability, operational procedures, university support, system test
and evaluation, and development responsibility.

SCOPE

This portion (Part 4) of the Phase ITA Final Report contains
development schedules, task assignments, and discussions of pertinent
issues as they relate to Phase IIB. The information concerning schedules,
assignments, and priorities reflects the currently funded 18 month
development period for Phase IIB (1L/71-6/72) rather than the 12 month
period proposed in the Phase IIB supplement to the eriginel Phase 11
Proposal. During this phase (Phase IIB) and Phase III, prime development
responsibility lies with CCN, At the end of Phase III prime
_ responsibility will transfer to the Library during 1mplementetien and

will remain with the Library. After Phase IV, operational responsibility
including full economic support 11ee w1th the Unlver51ty Library.

Network, and the Univer51ty lerary w1ll jDiﬂtLy pert;e;pete in developlng
and prev1d1ng mechanized information services to the University community.
CCN is concerned with infermation processing system design and operation;
the Library is erlented toward data base acquisition, procedures, and
experimental services; and ILR activities include coordination,
documentation, "and eans;deratlnne of system test and evaluvation, The
tasks, alleeatleﬂs, and schedules as presented will undoubtedly change
“over: time to vefleet CCN and Library ordering of PrlDrltlEa, available
,funﬂs, and NSF-apProved development ﬁehedules. :
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Sections II, III, and IV (including Appendix A) contain current
schedule, organization, and task information accompanied by the
appropriate identification of responsibilities within UCLA and within
the project. Section V identifies the several committees, including
established User Committees, already formed to help guide CIS develop-
ment. The final sections (VI through IX) provide resource information
pertinent to the remaining development and operaticnal phases of CIS,
For those unfamiliar with this development, the following paragraphs
review briefly the rationale and concept of a Center Ffor Information
Services. A more complete description will be Ffound in Part 3 of the
Phase IJA Final Report "Software System Design and Related Software
Activities.™

CENTER FOR INFORMATION SERVICES

The purpose of the proposed Center for Information Services is to
Provide a location on the UCLA campus at which data bases becoming
available from national resources can be acquired, stored, and made
available to the research community of the University of California.
Many of the issues to be resolved are technical but other equally
important issues to be investigated and resolved are administrative,
legal, jurisdictional, and economic in nature, Many aspects of CIS
including the above issues were investigated and the results recorded
during Phase I. Design goals and system development issues have been
discussed in the basic Phase II proposal and Phase IIA and Phase IIB
supplements; many are repeated in this document.

The operational Center for Information Services as presently
conceived services the user community through one or more communication
channels, the selection determined by the nature of the request and the
appropriale response configuration. As shown on Figure 1, most of the
user requests are channeled through information specialists. Service
responses may come directly from the Upiversity Library, from the Campus
Computing Network (CCN), or from both,

In this model the Institute of Library Research (ILR) does not
perform a direct service function but supports a program of research
and evaluation that interacts with all elements of ‘the system, The
Library provides the necessary service functions except for the actual
- computer processing, which will be performed by CCN., In addition to
“initially developing and implementing the system design (Phase II),

CCN will continue to provide the support required for system maintenance
‘and improvement, The user community, viewed initially with the help of
user committees, will ‘represent a wide spectrum of needs, capabilities,

- and required services, : - ‘

' Not all of the development issues are technical or such that they
are readily solved by software development and hardware installation.
- Three exsmples of issues which.-must be resolved by the University and

. '_.2;‘: ? |

b b e N L W Y G o




FIGURE 1
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CENTER FOR INFORMATION SERVICES

USER
COMMUNITY

INFORMATION
SPECIALIST

CAMPUS COMPUTING
NETWORK

]
]

UCLA LIBRARY
SYSTEM

" INSTITUTE
OF -

 LIBRARY RESEARCH

e




users in orvder to assist them in two principal areas: - (L) ways ip

the University Library as well as the project, are discussed below to
emphasize the range of concern. The first describes a new role, that
of the Information Specialist. Where does he fit in the University
organizational structure? The second example is concezrned with the
transfer of CIS operations to the Library. Will the funds be budgeted?
Can costs be recovered? The final paragraph alludes to the interface
of CIS development with total UC library automation efforts. How can

they be integrated?

The Information Specialist

Since it is clear, at least initially, that most users of the CIS
information processing system will not have the ecredentials or intervest
to use the computer programs directly, we propose to establish a group
of people, called information specialists, who will act as an interface
between the user community and the computer, In this capacity, they will
not only control the data flow between the user and the computer, but
will also have major responsibilities in such areas as user feedback and
evaluation, user consulting, interfacing with the CCN programming staff,
and preparing and maintaining documentation for users. In Phase IIB
documentation will be prepared detailing the role of an information
specialist; fellowing is an outline of the areas to be detailed.

Input and Cutput Handling. The information specialist will receive
requests from users, and if the requests are not in a machine-readable
format, he will prepare them in a manner appropriate For use by the
computer, He will be knowledgeable of the programs to be used, at least
in an operational capacity. Similarly, he will collect output from the
computer and distribute it to the users. Data bases (i.g., magnetic
tapes) will be given to him and he will then place them in the Yape
library at CCN, or, when necessary, pass them on the programming support
staff if they are not in a useable state.

User Feedback and Evaluation. The information specialist will
collect and document users’ usage feedback (from interviews, guestion-
naires, etc.) to be used for three chief purposes: to identify new
applications, detect operational errors, and identify areas in which

CIS is failing users' needs.

User Consulting. The information specialist will consult with
S=o ey 1:-wzhich

- CIS may be used to. solve their information-processing problems, and (2)
- special problems that individual users may encounter (gfggﬁggbrasing;3£ "

-profiles, interpreting output, etec.).

',Prdéfammiﬁg*lntérfgééﬁf'Althﬂugh the information specialist will

‘not be intimately invoived with programming details, he will report to’

. -the programming staff the results of his user evaluation studies so that
 necessary changes can bhe implemented. ~If he discovers that a user has

ERIC L, 8




received erroneous results, he will give this information to the pro-
gramming staff so that system flaws can be corrected., The information
specialist will also report system changes to the user community if
those changes affect how users use the system.

Documentation. The information specialist will prepare and main-

taln ﬁncuments for use by users—at—large. He w1ll alca p“epare frcm

1nclud1ng spec;al prcblems that may geca51cnally arise

Transfer of CIS Operation to the Library

An important Phase IIB task will be the specifications of procedures
for the transfer of the operation of CIS to the Library. Specifications
to be developed include procedures for administration and operation, job
descriptions for CIS staff, and the funding for CIS.

The operational procedures will be developed by the Library with
assistance from ILR and CCN. The procedures include operation of the
CIS software, acquisition, 'indexing, and storage of the data bases, and
how and when the user obtains sevvice. ’

The staff required for the CIS operation must be identified and job
descriptions written. The information specialist has already been
identified and some thought given to his duties. During Phase IIB the
information specialist's task will be handled jointly by CCN and Library
personnel. The experience gained in Phase IIB will help in producing the
job descrlptlan. : :

Fundlnz_ The fundlng of an cperatlonal CIS must be studied in some
detail., It has always been envisioned that CIS will be an addition to
. the Library. Cost-sharing among the users of CIS will be investigated.

- Unlver51ty Cnmm;tment " The Center for Information Services is to
" become a completely. Dperatlonal service which meets the daily needs of.
the University community. . The- commitment of the Unlverslty to this
- project and to its cantlﬂuatlan as an Qperatlanal service was stated in .
- the. Supplement to the Phase 'II proposal (23 January 1969), and aiso in
“““"letters from Chancellor Charles E. Young to Robert M. Hayes (7 January :
+1968). and fram Vlce Chancellor Dav1d Saxcn tQ Edward C We1ss (15 Segtember

'Gung conflrms "the ccmmltment of" the
‘to_the develcpment ‘'of the 'Center for
'f,prapcsed ‘but to its continuing -

' Qperatlonal funding of the cIs
sin-his letter that "three types
~.sérvices . Df persnnnel “and. . S
ds 1kely to be funded bgth hy




users...and by special university budgets for acquisiiion of datea bases
of broad utility.... The second is likely to be budgeted as part of
university supported staff in the library and the computing facility.

The third is likely to be funded by direct charges Tto users for services,
with intra-mural funds available where they are needed.”™ In summary,
Vice Chancellor Saxon points out that "the Chancellor has reaffirmed his
commitment to the project...and to the need for finding appropriate means
of meeting the operational costs following the end of NSF support.™

In a letter from Robert Vosper to Robert Hayes (6 January 1969),
Mr. Vosper discusses the Library's commitment to providing the services
being developed by CIS, and his interest in resolving the fiscal problems
of an operational CIS.

On November 3, 1970 a meeting was held with Robert Vosper, William
Keh)., and Adrian Harris, the Director of Plianning for UCLA. At that
meeting Adrian Harris agreed that "UCLA will recognize the CIS need in
putting together our campus budget proposal for 1973-74 (start up funds
only) and in 1974-75. The amount of need will not be known until the
project is at least partially completed. We will rely on the Library
to provide input data for the budget proposal.™

,Interqgt;637With"ThemLibrary SystemsrDevglgpmenteroug

The University Library Systems Development (LSD) project involves
the use of computers to automate many of the library functions. It is
being developed under the joint effort of all nine campuses, each of
which is participating in the program development. CIS is a UCLA project
effort. The results of the CIS project will be made available To the
University-wide Library Systems Development as appropriate. However, an
arrangement whereby data base problems affecting all campuses could be
investigated now for early resolution is highly desirable., Support by
the University during these formative stages of CIS development would
sgignificantly shorten the time that will otherwise be required to resolve
‘inter-campus and intra-campus issues of compatibility, vested interests,
legal restrictions, duplicative development and processing efforts, impact
on communication reguirements, on=-line inguiry by remote (campus-to-campus)
terminal., and the development of effective user charge policies.




IT. DEVELOPMENT SCHEDULE

LONG_RANGE PLANS

During the final quarter of Phase IIA much attention was given to
the long range plans for CIS. Planning included the clarification of
the phases of the project, the identification of the major tasks to be
performed by each group during each phase, personnel requirements, costs
and funding, and the Phase IIB task schedule. Discussions of these
topics were included in the proposal submitted to NSF for Phase IIB but,
after the Phase IIB proposal® was submitted, it was necessary to change
the timing of Phase IIB from 1 January 1971 - 31 December 1971 to
1 January 1971 - 30 June 1972, and that of Phase IIT from 1l January
1972 - 30 June 1973 to 1 July 1972 - 30 June 1973. The revised schedule
and some of the implied constraints are reflected in the discussions
which follow. Preliminary development plans based on the initial time
frame are included in Appendix A.

; Clarification of Phases

In the original proposal the developmental plan of CIS was divided
into the following four phases:

Phase I, Feasibility and Preliminary Séecificaticns
Phase II, Detailed System and Programming Design

5 Phése Il%f‘ Cgmputer'Prcgramming Develqgmént and Test -
Phase %Vi Implementation and Initial Operation

Because of/limited funding, it was necessary to divide Phase TI into

two parts; A aand B. Two supplements to the original Phase II proposal
~have now been written (Phase IIA, Phase IIB) to reflect funding constraint:s
~-and to extend the time period of Phase II. Io clarify any confusion that
.méyphaveuarisen~bepaqSé1éf-theighaﬁgés;the;ghasééﬂas,theyrnaw envisioned

aréngSQribeé_below;':Theiprimary'differenee-is”the“ineluSign‘of~the‘de—,
velopment of the prototype system in Phase II. This change is possible
vbééaQSE'Df-the%décisiéﬁ'that~thé;c§mputer programming could be done com-

pletely "in-house" at UCLA. . -

TR L e L
S Eha523;15;3uﬁp;ementfto;A;P;gpgsal-fdr_Develapmejt,cf;a?Center for
o Iﬁformatibﬂ'ServiceSg(Campus*CﬁmputingnNetwcrk,;University of

- California, Los Angeles, November 17, 1970.




Phase I: TFeasibility and Preliminary Speclflp@tlgns, (Completed)
This phase has been completed and is described in a l3-part report to
NSF (see '"Mechanized Information Services in the University Library,”

NSF Grant GN-503, Institute of Library Research, UCLA, 15 December 1967).

Phase IIA: Requirement Specification and Basic Design (1 July 1969
to 31 December lQ?Q)af (Completed) This phase has been completed and
this document is one of the set of 7 that comprises the Final Report,
Briefly, this phase saw the organization of CI5 user committees, organ-
ization of a series of seminars on CIS for library personnel, experi—
mentation with a variety of sample data bases, installation and initial
operation of two interim software systems, identification of documents
and procedures required for further CIS development, and the basic design
of the CIS software system.

Phase IIB: Detailed Design and Prototype Development (1 January 1971
to 30 June 1972). Transfer of project responsibility from ILR to CCN Took
place at the start of this phase when Mr., William Kehl, Director of CCN,
became the Principal Investigator. Activities will center around
experimental operaticons with interim software, additional seminars for
library personnel, deVeiopment of operational procedures Ffor transfer of
the operation to the Library, development of test and evaluation studies,
acquisition of selected data bases, development of a prototype using
procedures developed during this phase. Develcpment of the prototype
will be the major task of this phase.

Phase III: Prototype Operation and Operational System Completion
{1 July 1972 to 30 June 1973). During Phase III the prototype system
will be in operation with a selected set of services while the remainder
of the software system, including interactive capabilities under the

Time Sharing Option of the IBM Operating System 360, is completed. The
prototype will be operated jointly by CCN and the Library. Procedures
for the operational system will be completed and a phased transition of
the operational responsibility to the Library will begin. Extensive test
and evaluation of the total CIS operation will take plaea to assist the
revision and refinement cf policies and prccedure gulgltlén of data

hases Wlll EDntlnLE. 

. Phase IV: Implementation and Evaluation of Services (1 July 1973
to June 30 1974). Formal transfer of the resg0n51b11lty of the CIS

 :QijEGt from CCN to the ‘Library will take. place at the beginning of this

‘phase with Mr, Reberf .Vosper, University Librarian, hecomlng the Principal

- Investigator. . The major task will be to make the translflcn from a

“developmental Prcgeet +to smooth-running aperat;onal service. . Addltlonal

 '”software services. far users will be added in response to the evaluation

- study. and to users’ EXQE?lEDQES and . requests. Operational .policies and
-,procedures will be improved as nseded Ongoing’ sy3+em evaluation '
.procedures:’ that wild provide ‘the 1nformat1aﬁ ‘necessary . to continually
“mold the system to Ffit: the user ccmanl+y s"needs will be " implemnented.
“The system saftware will-be’ 1m§rovsa as needed tu insure an. ﬁfflglent
[enst—efféet1Ve cperatiod.fwg~‘ T i O

IR
)
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MAJOR TASKS AND SUPPORT REQUIREMENTS

The major tasks to be performed by each group are shown in Figure 2.
For shared tasks, the group shown at the top of the bar is responsible
for completion of the task. Note that the primary responsibility for the
project shifts from ILR to CCN at the beginning of Phase IIB, and from
CCN to the Library at the beginning of Phase IV.

Personnel Reguirements

The estimated personnel requirements in full-time equivalents (FTE's)
are shown in Figure 3. These figures will probably be revised slightly
as the project progresses. Although personnel for CCN and ILR are not
shown for CIS after the first year of operation, assistance from both
groups will be available if needed. Such needs may arise in the area of
operational evaluation.

Costs and Funding

Estimated costs and funding for the remaining phases are shown in
Figure U4, These estimates differ slightly from those given in the Phase
IIB proposal in that computer time is included here in the CCN costs
rather than in the Supplies and Expense costs. This is consistent with
the notion that CIS is purchasing programming services from CCN. Note
that these figures reflect the current estimates for the cost and funding
areas given and most likely will change somewhat as the project progresses.




FIGURE 2
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FIGURE 3

PERSONNEL REQUIREMENTS
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FIGURE U4 ;

ESTIMATED COSTS AND FUNDING FOR CIS

(Thousands of Dollars)

COSTS

PHASES IIB I11 v lst Year |Subsequent
AREAS 1/71-6/72|7/72-6/73|7/73-6/74|7/7u-6/75|  Years

— — — i

LIBRARY 5u 65 80 70 75
CCN 206 180 113 20: 30
ILR 20 18 15 0
ADMINISTRATIVE 18 12 12 0 0
DATA BASE

JACQUISITION 9 4o 60 75 90

SUPPLIES AND . :
EXPENSE - 25 20 20 10 15

TOTAL 338 335 310 175 205

FUNDING

e — PHASES 1IB- - IIT IV’ | Lst Year |Subsequent
| AREAS - 1/71-6/72(7/72-6/73]7/73-6/74|7/74-6/75 Years

NSF 300 300 | 200 | o 0
campus USERS | 2 | 10 | 430 | 8o | 100
COTHER SOURCES | o [ 0 | 10 | 25 | 25
uwIverstTY | 36 | 25 .| . w0 | . 75 -] g0

. momAan |3




ullToxt Pr

ITI. ORGANIZATION

PHASE IIB ADMINISTRATION

Project responsibility was transferred from ILR to CCN at the start
of Phase IIB.

Investigators

As described in the previous section, William B. Kehl, Director of
the Campus Computing Network, is designated Principal Investigator for
Phase IIB. This is appropriate since a major effort during this phase
is related to computer programming development. Robert Vosper, UCLA
University Librarian, will continue to serve as Co-Investigator. Start-
ing with Phase IIB, Harold Borko, Professor in the ‘Graduate School of
Library Service, and Robert L. Carmichael, Manager of the Institute of
Library Research, Los Angeles, will become Co-Investigators. Professor
Robert M. Hayes, the Principal Investigator in the previous two phases
of the project, has agreed to serve as an advisor to CIS during the
coming vear.

Task Management

Specific tasks, defined in Section 3 of this document, are assigned
to each of the three participating organizations. One person within each
organization is responsible for the tasks assigned to that organization.
In some instances, the people actually performing the work may belong to

‘one of the other organizations, or the task team may have people repre-

senting more than one organization. This arrangement worked well in
Phase IIA and will be continued in Phase IIB. The keys to success are
the high&degree ofﬁcgmmunicati§n‘aﬁd coordination maintained by these

-individuals and the joint dedicaticn to the development of a Center for
- Information Services exhibited hy_all,involved‘pe?sannel. Project and
~.organizational relationships- are shown on Figure 5.

’ ﬁébef%;Céﬁmichaéi;.Managér‘df,ILR,.will be responsible for assigned

: ILR tasks involving .project coordination, documentation control, progress

- -and cost reporting, and for initiating test and evaluation studies. (Funds
~}ffar~the,1atterﬁ£ask;haVEfﬁ§t:heeﬁ}alldcated’in the current Phase IIB budget.)
:a;PrbféSSQr;Haréla;Bkag.Wr 'fgggrdinate,the;activitiES?Df7the User Committees

~assist incestablishing orii

- contribute to the design of CIt
 ‘Library and the Library School. = .

eria and procedures’ for evaluation, and will

*teﬁfc*theJdésigﬁ;cffClslfrpmfthg péiﬁtrQfJViEw”éffthe University




FIGURE 5
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,{INSHIUTE,'EF_ LIBRARY RESEARCH RESPONSIBILITIES

'schedule. It includes cbgrdlnatlcn of CIS dﬁeumentatl n
' quarterly and“flnal reparts.’ T BN g

Peter Watson, CIS Corrdinator for the Library, will be responsible
for the Library's tasks for Phase IIB. A Llibrarian and two half-time
research assistants will assist him. The Library's major tasks will he
to acquire selected data bases, offer experimental services, develop
operational procedures for CIS, and continue the seminar prcgram_

Bruce Briggs, CIS Project Manager for CCN, will be responsible for
the completion of tasks assigned to CCN. He w;ll be assisted by a staff
of eight programmers. The major tasks of this group will be to complete
the detailed design of the IPS, to develop and operate the prototype, and
to provide interim exper;mental services.

The basic job cost system established during Phase IIA will be used
to track and control costs during Phase IIB. Monthly cuwmulative cost
summaries will be compared to the budget schedules prepared during the
detailed planning for this phase. For this phase, acquisition costs are
budgeted to provide selected data bases used to test experimental services
and related library and computing procedures. These costs will be reported
as they are incurred, hence the actual expenditure rate may vary around
the predicted rate since establishing specific acquisition plans, require-
ments and cost are Phase IIB tasks, Personnel budgeted for Phase IIB are
shown on Figure 6.

Three mechanisms will continue to be applied to monitor and repgrt
progress. Technical meetings will be held weekly, and policy meetings
will be held monthly. Intra-CIS reports (working papers, cost reports,
proposed procedures, etc.) will be prepared based on a schedule to be
developed early in Phase IIB." General progress summaries will be
submitted quarterly to the National Science Foundation. - Technical working
documents will be maintained in project flle: and w;ll be used to prepare
the Phase IIB final report. ‘ :

Durlng Phase I1B the Instltute w;ll be. concerned prlmarlly with
adm;nlstratlve type responsibilities in support of CCN and Library efforts.
Personnel’ limltat;gns {see Figure 6) preclude: broader. support. Within

-this context, one-function of the Institute of lerary Research (ILR)

during Fhase IIB will be that of- system coordination. It ;ncludes

:, coordlnatlan of  intra-CIS: aet1v1t1es «in’order to: dinsure that the tasks
assigned- to CCN- and: the UCLA Library. ‘are- ccnducted in. harmcny and on

1y partlcularly

'Z.Anather fUﬁCthﬁ of ILR durlng Phase IIB w1ll be ta open and malntaln i

-.‘1‘11nes*af cammun;catlon between CIS and thé user cammun;ty in arﬂer to

4_15_-,‘_ 20




FIGURE 6
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NOMINAL PERSONNEL BUDGET FOR PHASE IIB

o _ L NO. OF |  NSF - ucLa ?
ORGANIZATION AND PERSONNEL MONTHS BUDGET CONTRIBUTION ]

Campus Computing Network

Kehl, Prin. Investigator 18 - 10%
Briggs 18 100% -
de Boer 18 100% -
Donahoe 18 1009% -
Jordan ' 18 100% _—
Kolb, Secretary 138 100% -
Ludlam 18 100% —
Miroff 18 100% -
Pine ; 18 50% —-—
‘Riordan ' 18 50% -

=
.

HT—!‘E"‘TZ:'?.‘EHJU’W

|

University Librar

R. Vosper, Co., Prin. Inv. f 18 - 10%
P. Watson =~ 18 100% S -

‘ jCLihrarian] L ’ 12 ~100% : -
| Research Assistant | 18 | s [ oo
| Research Assistant | 18 | s | e

| Institute of Library Research

| R.carmichael, Co-Prin. Inv. | 18 |  2s%




familiarize the latter with CIS functions and to prepare the library

staff in particular for the transition period in which they will be given
contrecl of CIS. This function will be accomplished by supporting seminars
conducted for the Llhrary staff, supporting user committees and user needs
studies, and preparing hrcchures and newsletters explaining CIS activities. '
In addition, ILR will ‘continue to maintain the inventory of available data
bases, which was compiled in Phase I of the project, and will continue
interface discussions with the University of California Library Systems
Development Program.

| CAMPUS COMPUTING NETWORK RESPDNSIB,Lfligé

CCN has total responsibility for CIS development during Phase IIB.
The capability to meet this requirement came about as follows. During
Phase IIA, a component of the CIS project was established within the
Campus Comgutlng Network to develop the software needed by CIS. The
primary task of this component was to develop a basic design of the
Information Processing System for CIS. The status of these design ef-
forts at the end of Phase IIA is contained in Part 3 of the Phase IIA
Final Report.

With respect to specific task allocations, during Phase IIB, CCN is
responsible for ccmpetlng the design and documenting the speclflcations
and the programming details for the CIS Infcormation Processing System.

The primary product of this phase will be the development of the prototype
system, In parallel with this design, documentation, and programming, CCN
will conduct experimental operations with existing information retrieval
systems in order to get operational experience that will influence the
final ﬂeslgn and the implementation of the CIS software.

: UNIVERSITY LIBRARY RESEONSIBILITIES

The major resp@n51b111t1es of the UCLA lerary during Phase IIB are

to work with user ‘committees to identify desired data bases, acquire and

- maintain selected data bases, provide: experimental  services to the user

- community, develop’ viable operational procedures for the Center for '
. Information Services, cooperate with ILR to conduct seminars for working
~ librarians and interested users, work closely.with the CCN and the ILR to

...-prepare a. gEﬁEPdl system spec;f;eatlon ‘and prepare for the transfer of

- . -CIS Dperatlnn to the Library. The lerary will also work with CCN ftfo

 LYpTOV1ﬂE needed lnfn;matlon specialists and pruflle generatlcn assistance,

=l7- 22




IV, PHASE IIB TASKS

TASK SCHEDULE

The major tasks and the scheduled task performance periods for Phase
IIB are shown in Figure 7. For convenience of project organization, a
task is listed under the group (organizational area) that has the major
responsibility for that task. This organization of tasks, however, does
not necessarily imply that a particular task will be accomplished totally
by the group under which it is listed, but the list should provide a good
guide to the distribution of activities and responsibilities. The com-
parable task schedule as initially proposed for a 12 month rather than
the current 18 month development period is shown in Appendix A where each
task is briefly defined. Under the current schedule, the design activity
plays a dominant role so as to fully utilize the experienced computer
programmers who already are designing, coding, testing, and documenting
elements of the prototype IPS. Several of the tasks areas are discussed
in the following paragraphs to indicate key areas of Phase IIA activity
and to record some of the obhjectives and plans for the current phase.

IPS DESIGN AND DEVELOPMENT

Requirements

During Phase IIA, CCN conducted a fairly detailed study of the
requirements for the CIS Information Processing System (IPS). The.
resul*s of this investigation are documented in Part 3 of the Phase IIA
Final Report, and are summarized below to establish criteria for use in
interpreting the nature of the tasks assigned to the CIS-CCN group.

Services, The IPS must consist of a variety of services, including
‘bibliographic, text-processing, and numerical services. Even within
these services, there must be a considerable variety of subservices., For
example, text-processing must include a number of services such as index-
ing, concordance generation, frequency counts, and others.

;ijata:£érmats.:fThe,IPS_must be data-base independent, That is, it
must not be structured around a few data base formats, but rather must be
able to handle many existing formats as well as currently unforeseen ones.

: “. Flexibility. - The IPS must have a built-in flexibility to accept
. new services and functions. This is obvious since we cannot anticipate
. future applications of the system. . We must be able to change or add
~  comporients of the system without disturbing it. ‘

\)'
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Utilization. The IPS must be able to service many users simulta-
neously. This requirement is motivated by two factors. First, for such
operations as SDI work many users must be able to batch their profiles in
order that only one pass of a tape is required rather than many. Second,
users will want to explore data bases in an on-line mode. Hence there are
two definitions of "simultaneous" in this context: many users using one
service at the same time, and many users using many services at the same
time. There is a need for servicing users both in a batch processing and
an interactive mode. '

Instruction, The IPS should have a built-in instructional capability.
This applies, of course, to an interactive mode, The instruction is
intended mainly for beginning users who want to know how to use the IPS
and the available data bases. Some terse instruction for more advanced
users should be available as well.

7 Recording. The IPS should have built-in accounting and monitoring
functions for the purpose of billing, monitoring and evaluating system
usage, and discovering bottlenecks to system efficiency.

Usefulness. The IPS should be both efficient and cost effective.
Within limits of practicality it should be exportable (i.e. usable at
more than one location).

Development

The major thrust of the CCN effort during Phase IIB is the development
of the informatinn processing system prototype, which will be expanded into
the complete production version in Phases III and IV. The current goal is
for CCN to have completed, operated, and tested, by the end of Phase I1IB,

a working prototype system that contains the following components: a moni=
tor, a request manager, service managers, process managers, and a sample
of translators, analyzers, and generators. An accounting and monitoring
component will be included so that evaluation can begin with the
implementation of the prototype.

The implementation of on-line, interactive functions, including
instructional assistance, will be accomplished in Phase I1I. This
deferement is being made for two reasons. One, this is in itself{ a major
task, and were it done in Phase IIB, the implementation of a prototype
system would be delayed, and it is CCN's desire to begin having operational,
evaluative experience as soon as is feasible. Iwo, it is expected that
many users will be interested initially in sequential searching (most
' ‘current data bases are on magnetic tape) and the interest in interactive
. processing will grow slowly as the batch system is being used. The data
- bases to be: processed by the prototype will be specified during Phase IIB

_and as they become available will be.implemented. This should be a minor
“task since only a read routine need be written when a new base is to be

 used. -It is intended, however, to have the prototype system take over

:  ?29+f




the work of the experimental systems {described below), which includes
searching of the Chemical Abstracts Services tapes,

General Design Approach

Design guidelines established in Phase IIA include the following:

a., The design of the IPS must ensure modularity at all levels
of operation, including services, user request handling,
intra-service operation, and support functions (such as
monitoring and accounting).

fro—

;
£
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b. All input-output functions must be isolated, This will
ensure not only data-base independence, but also machine-
configuration independence, insofar as possible.

c. All operating system functions must be isolated; that is
the IPS should not be dependent upon particular versions
of the operating system.

d. Plans must be made for & time-sharing facility and remote
job entry, It is expected that use will be made of IBM's
Time Sharing Option when it is released. Provisions will
be made for the remote entry of jobs from a peripheral
computer located in the Library.

An independent, functional component of the IPS will provide
interactive assistance for the on-line user. ILR already has
developed such a program, called DISCUS, and we shall con-
sider the use of that existing program.

1]
. -

: EXPERIPENTAL OPERATIONS

In parallel with the designing, documentation, and protctype
. development CCN will conduct experimental operations with interim
- software to obtain valuable information concerning real-time operational
~ problems and procedures, ‘evaluation and monitoring téchn;ques, user
interface prcbl@ms, and the quantlty and quality of sefv1ces needed.
- This informatien will have con51derable influence on the detailed design
“and 1mplementat;en of all parts of the prototype system. Both ILR and
the Library will help in Prgv1dlng experlmental serv1ees to the user
cammunlty.‘f_~” , :

Most of fhe experlmental Dperat;ans will: center around the use of
~IBM's: TEXT~PAC system in providing SDI and retrcspeeflve searches of the
Chemical Abstracts Service CA-Condensates File, 'As ‘other data bases be-

~‘come -available, TEXT-PAC will be- used to process: them, It is planned that
' the prototype system w1ll take cver thl Wgrk befnre ‘the end of Phase IIB
"!-(see F;gure 7). L - R : ,




During Phase IIB, the project will get practical experience with
numerical processing by experimenting with the tapes from the 1970
Census. CCN has met with SCRIS (Southern California Regional Information
Study) to consider using their programs as interim software; other
solutions also are bElng explored (such as contacts with DﬂPLabs, ‘Inc.
through the Library's participation in a CRL-Ford Foundation cooperative
project).. The UCLA Library has had extensive discussions on all aspects
of the Census and will be working closely with CCN. The modular retrieval
program developed in Phase IIA (see Part 1 of Phase IIA Final Report) also
will be used to provide searching, indexing, and processing of the ERIC
file for a selected group of users to acquire additional. data to guide
prototype development.

COORDINATION AND COMMUNICATION

Coordination

ILR will follow closely the progress being made on the tasks being
conducted by CCN and the Library. This will be done by personal contact
with the respective staffs, by discussions in both formal and informal
meetings, and by monitoring the documentation produced by the two groups.
Coordination will be enhanced by suggesting ideas to CCN and the Library
based on the experience and expertise of the ILR staff, and by filtering
inputs from user committees and other CIS committees (see below) to
appropriate members of CCN and the Library. ILR will assist the Principal
Investigator by preparing the quarterly progress reports submitted to NSF
and will monitor and summarize cost data for inclusion in the reports.
ILR also will assist with system test and evaluation activities through
review and consultation (but is not staffed to perform aki tasks outlined
in the Phase I1IB Supplement to the Phase II Proposal for the Development
of a Center for Information Services).

Cgmmunlcat;cn

Several technlques will be used in Phase IIB and succeeding phases

_ to-strengthen communications with the user community, te inform and
involve library personnel in CIS activities including design support and

- procedure preparation, to interface with other University of California
‘libraries, data sources, and developments, and to interact with’ other

~data base and computer program resource locations. Seminars based upon
those held in Phase IIA will be conducted, action will be taken to locate

~data bases and determine user interest, and user committees will be asked
to increase their level of ;nvglvement :

SEMINAR FOR LIBRARY STAFF

i The evlﬂence frcm Phase ITA 1ndlcates dee151vely that the idea of _
’ﬁ'mDuntlng semlnars fcr wnrklng 11brarlans is a- gccd one and wcrth further

\‘l
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investigation as a permanent part of the library's involvement in the
field Df mechanized information services.

The seminars held in Phase IIA had a twofold purpose:

a. 7To acquaint library staff with the nature and scope of
machine readable information, and with the implications
of having the library act as the responsible agency for
acquiring and providing services from them.

b. To have the librarians act as a body of consultants,

providing the project staff with qualified input towards
g the task of designing specifications for a system that
3 will be viable for the UCLA lerary environment.

Phase IIA seminar experiences are discussed .in considerable detail in
Part 6 of this Final Report

In Phase IIB it is fbreseen tbat there will be a need far at 1cast
then have changed samewhat (the work Df sger;f;catlon b21ng essent;ally
complete) . Bearing in mind that there is a growing demand for this type

of seminar to be given in other libraries, there are a number of suggested
directions that such seminars could take:

a. The l0~week presentation could be condensed to 2 weeks
(full time attendance).

b. The 2-week format might in turn be condensed to a crash
program of, say, 2 days.

c¢. In this version, the seminar might then become a travelling
presentation, rather than fixed at UCLA.

d. Or, the lectures might be put on videotape and distributed.

- . Any one of the above configurations might best be handled by some

. agency other than. the UCLA Library (e.g., the University Extension or a
‘commercial organization) in which case the Library would just be one of

‘a number of organizations that sent participants. It may be, however,
that the Library has sufficient need for the seminars on a permanent
basis to continue to run its own. A shortened version of the seminar
~could continue in use as a-medium of instruction for Library Staff; to
~provide an 1ntrcduct1cn to the Library! s range of data base hgldlﬂgs
and services for new graduate students, interested faculty, committees,
- etc.; and to provide .a.forum for Library Staff to meet with representa-
jtlves of data hases Qotentlally sultable for acqulsltlon by 1ncorparatlng
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V. USER AND OTHER PROJECT COMMITTEES

USER_NEEDS

Cis development is focused on the needs of the user. On one hand,
the user's needs must be met by involving him in the planning and develep—
ment of the system. On the other hand, the system must be created before
the user can confidently project eetual needs. This latter restriction
must be faced in the dev~lopment of all information proee551ng systems,
The user must actually use the new tools and techniques in order to
reformat his intellectual attitudes and traditional approaches. Then
with experience and understanding he can better define current and Ffuture
requirements-~a situation often calling for system redesign and update.
In this sense the CIS development must be viewed as an ongoing activity
that continually strives to anticipate and met changing demands, require-
ments, and environments.

A system that acquires data but is not responsive to user needs
serves only an archival function. By contrast, CIS is user oriented and
provides, or interfaces with, those funetional activities required to help
the user locate appropriate date bases and search for and acquire needed
information. To meet these needs, the system must develop procedures for
responding to user demands. The process of acquiring and housing data bases
will sometimes require that CIS serve as a resource collection point before
user pressure is felt. Users must be made aware of available resources,
tools, and procedures through planned activities and announcements.

COMMITTEES

A number of committees were established on the UCLA campus and within
the UC system during Phase IIA to guide CIS development. Three policy

- committees (the ‘Management Committee, the Library Liaison Committee, and

the Extra-Campus Committee) provide: adVLQe on policy issues; the eeverel

{fteehnleal committees -(not all appclnted) continue to address technical
issues such as text processing, file management, herdware evaluation, and

on-line. preees51ng, -and® the User Committees not only provide information,

',”fguldenee ‘and eupport ‘but also participate actively in data base- 5eleet10n

©and,. “where .possible; in the: -experimental utilization and evaluation of
veystem eerv1eee.‘ Other committees eetehllehed to consider data base
prubleme are elee deemed to be valuable CIE reeeureee.

*J_MEmbershlp

. Cemmlttee memberehlp as reeerded durlng Phase IIA is shown by F;gure 8.
'Durlng Phaee IIB hewever, the eempoeltien of “such eemmltteee w1ll Very to

Q
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FIGURE 8
C.I.S5. Committees

April 1970

POLICY COMMITIEES

Management Committee

R. M. Hayes, Director, ILR
W. B. Kehl, Director, CCN
R. G. Vosper, University Librarian

Library Liaison Committee

Paul Miles, Assistant University Librarian (Chairman)
Everett T. Moore, Assistant University Librarian

Anthony Hall, Head, Library Systems Staff

Mary Ryan, Head Publ;c Affairs Service

Robert L, CﬁlliSDn Head, Reference Department

Lorraine Mathies, Head Educat;an and Psychology Library
Johanna Tallman, Head, Engineering and Math-Sciences Library
Frederick E. Smlth Head Law Library :

Nelson Gllman A551stant ‘Biomedical Librarian

Judith Corin, Head Physics Library

Pat Walter Brain Informat;nn Service

Extra-Campus Cammlttee

Anthény Hall 'Head, lerary Systems Staff, UCLA (Chalrman)

- ‘Henvb- Ahn, Head lerary Systems . Analysls folce s dirvine
“Scott Buginas, lerary Manager Lawrence Radiatlnn

A

Lahnratary, Livermore |

Kay Forrest, Assistant Univer51ty lerarlan fcr the

Sclences, Riverside ..

viMLng-Yu Ll Doeumentat;gn Epeclallst Davis

TECHNICAL COMMITTEES
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FIGURE 8 (continued)

File Management Committee

To be announced

Hardware Evaluation Committee

To be announced

On-Line Processing Committee

To bhe announced

USER_COMMITTEES

1.

2.

Social Sciences User Committee

Professor Dwaine Marvick, Department of Political Science,
Chairman

Professor Marvin Hoffenberg, Department of Political Science

Professor Carl Hensler, Department of Political Science

Professor Peter Kamnitzer, School of Architecture & Urhan
Planning

Mary Ryan, Head, Public Affairs Service

.Edugatian and Psychology User Committee

lerary, Cha;rman

Professor Arthur Cohen, ERIC Clearinghouse for Junior
- Colleges

Professnr Jerrold Navatney, Graduate Scheol of Education,
(representing Dean John Goodlad)

Professor Marvin Alkln, Center for the Evaluatlon of
Instructlﬁn

»;Jaha na Tallman, Head EMS lerary o
Professor George Igo, Phy51c5
Professor RonaldShreve, Geology
“..  ppofessor Rointan’ Bunshah .Engineering -
ff_;Prcfessnr Frank Spaid; Eng;neer;ng
‘HlPro£EEsnr Dav1d Evans Qhem;st;y_s R




FIGURE 8 (ccntinuéd)

4, Life Sciences User Committee

Louise Darling, Head, Biomedical Library, Chairman
Professor Peter Amacher, Medical History and Physiology
Professor John Belkin, Zoology

Professor Donald Jenden, Pharmacology and Biomathematics
Professor Frank Massey, Biostatistics and Biomathematics
Professor Richard Riley, Radiology

5, Law User Committee

Frederick E. Smith, Head, Law Library, Chairman
Professor Reginald Alleyne, Law
Professor Lawrence Sager, Law

D. OTHER

1. University Librarian's

Faculty Committee on the 1970 Census

Dean Harold Somers, Economics
Dean Harvey Perloff, Architecture and Urban Flanning
Dean L. S. Georke, Public Health
Professor Robert M, Hayes, Institute of Library Research
Professor Gecrge Sabagh, Socioclogy _
Profegsor Werner Hirsch, Instltute of Government and Fubllc
‘Affairs
Professor Bertram Bussell, Engineering
- Professor Marvin Hoffenberg, Political Science
Professor Dwaine Marvick, Political 521ence
Professor Y. P. Chen, EQQanlcs :
’Mr Wllllam Kehl, Campus Camputlng Network

Wnrklng Suhcommlftea on Pclleles for Proeurement anﬂ Us@ of
o thé Cénsus S : o S

',PrafEESQr Bertfam Bussell Chalrman
" Professor Y. P, Chen I
1 f~Prafes5Qr Robert: M Hayes«“
‘T'Mr Wllliam Kehl :

"YEEerESED:,Frgnk Massey
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reflect personnel changes and new assignments, For example, the Management
Committee composition for Phase IIB (1/71 - 6/72) is:

CIS Phase IIB Management Committee

William B. Kehl, Director CCN, (Chairman)
Robert G. Vosper, University Librarian

Robert L. Carmichael, Manager ILR
Robert M. Hayes, Professor,* (Advisor to CIS)

Several members of the Library Liaison Committee, themselves heads of
UCLA campus libraries or assistant university librarians, serve as chairmen
of the identified User Committees. Other committees are headed by inter-
ested and qualified members of the academic staff. Committee members are
drawn from these two groups. The User Committee also serves to link CIS
with the traditional departmental faculty-membered library committees.

Btilization

User committees are indoctrinated by CIS and library personnel:
first, so that committee members can provide sound guidance to the UCLA

Library in the form of information leading to an explicit program for the
‘acquisition of data bases; secondly, so that the committees can provide
“input needed to generate a list of priority-ordered experiemental services
~To guide CIS development planning and experimentation by project personnel;

third, to provide communication links to their departments to help identify

-the users; and fourth, so that eventually they will become an advisory body
. for the operational system. '

‘Throughout the‘prﬂject=‘u§%t,éﬁﬁmitteéé will be utilized to support:
5 SRS “5y$tem5nevelopmé§f' |
, fDéfa>Ba$e}Aéégiéifi°n
EfDaﬁa BéS?ﬁttilizétiGn
f{?Ahgégﬁgéﬁéhﬁgén&fiﬁégétrinatimn
 “Systen Teot and Bustuation

port 5ystém'ﬂéﬁéippmentfby hel§inggf;,

°s, ‘and guidelines; and by participation .




in and evaluation of experimental services. They will help acguire data
bases through the processes of identifying specific data bases needed for
teaching, research, or grant support; participate as needed in the actual
negotiation process for acquisition; and help locate data bases owned by
individuals in the departments and arrange for these data bases or master
copies to be deposited in the CIS inventory--thus making such resources
available to a wider audience of potential users. In addition to data
bases formally acquired, considerable use will be made of user committees
in helping determine which new data bases--created by processing already
acquired data bases--are to be designated and handled as system resources.
User committees will support data base utilization in at least three ways:
exposure to search profile generation procedures so as to become better
acquainted with system techniques; planned use of data bases as teaching
aids or for class assigned activities; and for members of the committee to
initiate programs of planned research--either as an individual investiga-
tion, intramurally funded research, or extramurally funded grants or
contracts.

The user committees will be used to implement the announcement and
indoctrinations functions. These traditional library services, thus
augmented, are needed to insure that potential users are made aware of
the Center for Information Services, its capabilities, its resources and
its procedures. Another most important way in which user committees will
support CIS development is to participate in system test and system
evaluation activities. These two items insure first, that CIS as imple-
mented is capable of servicing user needs in a satisfactory manner;
secondly, through evaluation, areas of the system needing improvement
are identified. User committees also will be used where appropriate to
strengthen ties with vsers and user committees established on other
University of California campuses.
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VI. DATA UASE CONSIDERATIONS

BACKGROUND

A major part of the work of specifying procedures by which the
library can handle machine-readable data bases consists of supplying an
answer to the question "How much concession shall be made to the form,
the medium, in which these information stores are appearing?” By and
large it is the form in which computerized data is embodied that gives
the library a problem. The actual information, as was recognized several
years ago, is relatively easiler to deal with, fgr in most cases it is
information that has an existing counterpart in print (c.f. Chemical
Abstracts, MEDLARS, ERIC and many others). Furthermore, the work of
Lubetzky, as reflected in the 1967 Anglo-American code of cataloging
rules, has made this distinction an overt one in general library prac-
tice, to the benefit of all concerned.

To gain a perspective on the way the UCLA Library system responds
to differences in the medium of information transmission, it is necessary
to remember that the Library is presently receiving three main types or
classes of material--books, serials, and microforms. And the technical
processing procedures are structured around their form rather than their
content. In the UCLA University Research Library, for example, the
Acquisitions section (which deals primarily with books and monographs)
has a specific sub-unit for microforms, while serials publications are
processed by a Serials Department. Cataloging is integrated into a
single department, but it has clearly identified sub-units for different
forms of material. Likewise, public service aspects are to a degree
treated according to the medium of publication, with geparate service
points for serials and microforms.

APPROACHES

One passlhlé solution to the procblem of how the Library shall process
machine readable data bases is immediately evident--it could be done on
the basis of form. This would in fact be consonant with the trends just

outlined, Particularly if one looks at the colossal development of

perlodleal publlcatlons in the last 50 years, there are reasonable
grounds for assuming that a separate unit within the Library, oriented
to this particular medium, may become the ultimate, settled solution.

“However, there are many pressing reasons not to hegln the integration of

tapes 1ﬂto the Llhrary by taking that assumptlnn as faet - In the first
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place, to establish entire new units (UCLA is effectively a system of 19
libraries with three primary nodes) would be enormously expensive, without
any guarantee of added efficiency or competence, Second, it would be an
obvious tactical error to impose on the library a new set of procedures,
specified from the outside by a professional research group. Third, and
undoubtedly more important in the long term, to do so would be implicitly
to admit that machine-readable data bases cannot in fact be dealt with by
existing library procedures, or any viable modification of them, and that
existing library skills are, for all practical purposes, useless. This
comes close to negating the basic postulate of this project that the
library is the agency best fitted to take this responsibility precisely
because of the information handling expertise of its staff. There are
other contributory factors which need not be explored here, such as the
probable effect this would have of confirming some librarians' worst fears
about 'the computer®.

Conversely, it is not to be expected that the best method of solving
the many complex questions of data base servicing will be to make no con-
cessions to the new and (to librarians) unfamiliar format. To attempt to
rely, for example, wholly on the existing 1l0-part order form (3x5 inches)
for acquisition would be to invite a number of sizeable problems, both
administrative (clerical) and intellectual (bibliographic) and iImplicitly
to deny that data bases are a special phenomenon demanding a carefully
phased program of research and development: obviously this too would be
counter to the entire thrust of the CIS project since its inception in 1966.

It appears that the most rational operational patterns for handling
tapes in the near future will be centered upon the practising librarians,
with support (on a quasi-consultative basis) from members of the CIS
project, And this function is expected to decline once this particular
historical situation is past, and library schools have sent out several
generations of students with a thorough grounding in mechanized informa-
tion processing. But for the present, the various novel features of
computerized information storage and retrieval will mean establishing
shared work patterns, probably on a basis of day-to-day co-operation,
between CIS personnel in the Library (operating initially through the
Systems Department) and librarians in the relevant areas of acquisition,
cataloging, reference and perhaps also circulation. The two seminars
held during 1970 ensure that at least one individual (usually more) in
each of the various depdrtments has had some expcsure to data bases and
the handling of mechanized information. At this time it is sufficient to
note that the basic pattern of close co-operation between project staff
and UCLA librarians, with the underlying emphasis on the latter, will be
_taken,as?undérstccﬁ*durimg the discussion of the following tasks.

TRIAL ACQUISITION OF DATA BASES

During_lS?; the Center for Information Services will work closely
with the UCLA Library staff to establish procedures, criteria, and
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guidelines for acquiring the first data bases for actual service. Heavy
reliance will be placed on available information, faculty judgment, re-
lated University developments, and the nature Gf the file.

Existing Bibliographic Information

Since no bibliographic network comparable to that used in book selec-
tion yet exists for machine readable data bases, this information will in
general be drawn from files in the Institute of Library Research, These
have been maintained for over three years with precisely this end in
view-~to provide a body of such information as does exist (publishers’
announcements, clippings from the professional journals, sample search
forms, lease or purchase agreements, personal letters, and any other
bibliographic data that is available, plus some technlcal documentation)
on which to make intelligent acquisition decisions.

Judgment of Faculty

As described in the Third Quarterly Progress Report on Phase IIA
(April 1970) of this project, and in the User Committee section of this
document, a series of CIS User Committees has been established as a
vehiele for hroad-based communication with the éntire UCLA faculty and
their needs, preferences, and expectations regardlng Loth the informational
content of data bases and the range of services to be provided from them.,
To ensure close liaison at a senior level, the Head of the disciplinary
library serves as a member (usually, in fact, as the Chairman) of the
respective CIS User Committee,

Universitywide Situations

Related developments already underway at several University of
California campuses make it imperative that the acquisition of data
bases be viewed in the context of the whole University. For example,
the Library at UC Riverside has been providing an experlmental 5D
service from Chemical. Abstracts tapes for over a year, and is planning
to extend its coverage to Biological Abstracts in the near future., The

' Library at UC Davis, a campus with strong research priorities towards

the agricultural sciences, is actively explﬂr;ng the acquisition of the
National Agrlcultural Library's CAIN tapes that contain catalog data. At
UC Berkeley, the Institute of Governmental Studies and the Survey Research
Center have jointly agreed to form a Summary Tape Processing Center for
the 1970 Census files. O0Of these and similar developments in the UC system,

. the selection decision for UCLA's Center for Information Services will
"have to take account. This should not limit our freedom of choice, nor
- need- it place constraints on the design of a CIS for UCLA--but it will

serve to ensure. that large sums of money are not expended in unnecessary

" duplication of resources, especially where UCLA's usage of a particular
file can be pragected to be minimal in the 1mmedlate future (e.g. the

'FAIN tapes)
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Nature of File

The Center for Information Services is being created with the inten-
tion that it will eventually become a library service for the whole campus
community at UCLA. As such it is being designed to handle all of the three
major types of data base currently being produced-~bibliographic reference
files, numerical data files, and full text files. At this stage, however,
it is proposed to continue to focus our efforts upon the two primary
subsets: scientific and technical data bases; and bibliographic reference
data, While not excluding other data bases for which a pressing need may
occur, we anticipate that by the end of 1971, the CIS should be in a
position to offer experimental services from a modest set of Ffiles that
will include some of the following data bases:

Chemical Abstracts

Biological Abstracts

American Institute of Physiecs' SPIN tapes

Institute of Electrical and Electronic Engineers'
REFLECS tapes

MEDLARS

Engineering Index

Clearinghouse for Federal Scientific and Techniecal
Information reference tapes (USGRDR)

Psychological Abstracts

Nuclear Science Abstracts

U.5. Census of 1970

Dissertation Abstracts

ERIC (RIE and CIJE)

However, in order to maximize the chances of mounting a viable test service

‘at a reasonably early date (i.e. in calendar 1971) it is foreseen that

another criterion might be influential upon selection, namely the technical
difficulty of the file. For example, if the faculty have to choose between
two fairly costly data bases, each of more or less equal usefulness, the

degree of programming difficulty (of a complex file like Nuclear Science

Abstracts, for instance) might then become a Ffactor for consideration.

W Text Pr

- IRIAL CATALOGING OF DATA BASES

Cafaloging will be aéesmplished according to routines developed during

-Fhase IIA,  Preliminary findings from the CIS Seminars for library staff

indicate that librarians believe that cataloging procedures for data bases

i‘can be closely integrated with the regular cataloging workflow, and that
~they desire that this be the situation. Amongst other things, this will
- entail -the provision of a tape "read" for use by the cataloging staff;

, _tﬁéhutilizatiﬁﬁQWheré*pDSSihle.af;thefAnglaaAmeriean\eatal@ging rules;

" and the appearance of. catalog data in the central (Research Library)

. catalog plus whichever branch library may be most directly affected by
]ﬁéerviée&;éQHEStsgfar*a]pagticular‘ﬂata~baée;--Eormal-praéedurEwaill be

- documented in Phase IIB. | .

rovided by ERIC
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TRIAL SERVICE FROM DATA BASES

Service to users is a serious concern of CI5 and much remains to be
done, not only in providing services but in defining the services to be
provided. The following paragraphs illustrate some of the issues and
approaches considered to date,

During Phase IIA, a prototype tape lending service was initiated on
an ad hoec basis by the Library to cope with user needs which were already
arlslng in advance of the lerary'* ahility to offer a processing or
CIS-type service. The item in gquestion was the 1970 Census Test tape
(first count) with which ILR and the Library Systems staff had been ex-
perimenting. The procedure was quite simple; the data was copied for the
borrower and the returned tape treated as a scratch tape. Solutions such
as this will be invesligated in Phase IIB, not because it is a proposed
design solution for CIS, but because it does fill a definite temporary need
and was created out of necessity. What is not known is how temporary, or
conversely, how permanent, this type of service is destined to be. Is the
demand to "borrow tapes" in fact likely to atrophy with the advent of CIS
processing services, or to persist? If it persists, what are the causes?
Do the clients need types or levels of processing on the tapes which CIS
cannot provide? If so, what are they, and why not, etc.? Will such a
lending service lead to an unbearable tape copying burden on the Library's
computer? Will there he an unacéePtahle copyright problem involved in
supplying copies? What are the copying costs, and what would he a
realistie copying charge? These and other questlons will only he answered
by actual experience,

From the project viewpoint, it is intended that the processing ser-
vices offered by CIS be announced and made available by the Library as
they are developed and debugged by CIS technical staff. In Phase IIB,
the reference librarians will work closely with CIS library staff to
analyze incoming requests, transcribe them into a canonical form, and then
serutinize the output and maintain contact with the user to obtain regular
and detailed feedback., The preliminary set of forms for the user-librarian
interface is currently being designed; obviously, a most important part of
the librarians' work in this phase will be to test the suitability of these
forms, and recommend changes as necessary. DMembers of the CIS User
Committees, being the best generally informed segments of the faculty, will
be among the first serious users of the system, and their feedback will
be a critical indicator of the success of the initial services. System
monitoring procedures will be developed and clarified, and close liaison
will be maintained between project staff assigned to the Library and those
assigned to fhe Fampus Computing Network.
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vii. PROCEDURES

ACQUISITION PROCEDURES

The trial set of data bases will be selected and acquired asing the
mechanisms and procedures specified in Phase IIA and to be pefined in
Phase I1IB. Experience gathered during both Phase I and Phase I1A
indicates that the four probable types of arrangement whereby & Center
for Information Services could offer access to needed data pbases include:
purchase, subscription, gervice from a remote facility, and on-line
access to a pemote Facility.

Outright Purchase

Examples of data bases purchasable putpight are U.5. Census Tapes,
files of npaw” numerical data, and machinegreaaable thesauri to be used

in association with another file. Where rhe manufacturer of a data base
provides an order form, the trial procedure will call for it to be filled
out by the Acquisitvions 1ibrarian, working with the responsible c1s staff
member. Tnvestigation will be made of the general applieability of these
forms, and of the feasibility of designing one Library order form which
could supplant the many and diverse Forms currently used by manufacturers.
(Eassibilities of an American Library Association standard also will be
exglcredij Concurrently, the Acquisitions Department will be investigating

the scope and 1imitations of the existing 10-part order form for data base
acquisition.

When the data base arrives, it must be checked before it can be
accepted and payment made. (Payment in advance, now being tried by some
data base manufacturers, prahably‘will not long survive once acguisition
becomes &n opérational library function, since it is contrary to hasic
library practieei) Procedures designed in Phase IIB will emphasize

_payment on receipt, thus committing theiprsgect and the library to

_ﬂevelcplworkable.checking procedures. The initial gectien of the tape,

or pandom samples of a multi-reel data base, normally will be printed as
goon as the data base arrives. The procedure for this 1is expected to
_,center'inifially on the LibraryisiIBM'BED/ZD computers; however, a more
gEHEfal:ngution awaifs‘aefihiticni (The IBM 360/20 cannot manipulate
recordsexéeeﬂingvappfcximately‘EDDD'gharactgrs.) The contents having
been verifigd,,a;farmeépérhéps‘in this'stage;gf'therprajEEt a duplicate
Inf,the{Acquisitianstepartmént"an order? form with.additianal informa-
g vtion,fgbm‘CISfrécardseawill be sent to the- Catalog Department, and CIS -
 files will be u@datediaédprﬂiﬁgly.‘ As a gEﬁeralvrglé, the internal forms
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which are necessary for the UCLA Library's bookkeeping operation will be
completed and filed in the present manner and at the appropriate times.
For example, the payment from the CIS budget to the Library's budget for
services or acquisition cost could be handled as two transactions--January
1971 for the latter half of FY 70-71 and July 1971 for FY 71-72.

No reliable guide exists as to when, and how, the technical documen-
tation of the file will arrive: it has been known to precede, accompany
or follow the file, in sections or as a whole. Often it is updated by
loose-leaf sheets that might be received at any time. These documents
will need to be accession stamped, and recorded in the Tape Documentatioin
file. The CIS programming staff, either at CCN or in the Library, will
need to use them forthwith. After a suitable interval it may be made
available to the public on demand, for on-the-spot consultation only or
for copying purposes. Other 1deas to be further explored are: procuring,
from the manufacturer or by Xeroxing, a standard number of copies of the
documentation for deposit in specific locations (e.g., URL, CCN, a branch
library); and cataloging the documentation as regulax llbrary material.

Subscription on a Serial Basis

This procedure will be used to acquire the abstracting and indexing
serials in magnetic tape form; also, occasicnally, actual journals, such
as the Journal of Chemical Documentation. The procedure in many cases
will follow the basic sequence for straightforward purchase, with two
main variations that will need to be investigated in Phase IIB.

The first variation concerns the integration of the acgquisitions
(and, to a lesser.extent, cataloging) records with those of the existing
Serials Department. The basic question, which is not yet solved, but
of which the UCLA Library is now aware, is "would serials tapes be better
handled by the Serials Department, w1th its claims procedures, its dis-
tinet set of forms, and its existing control over the printed counterparts
of data bases such as Chemical Abstracts, Engineering Index, ete,?"
Whether such advantages would be offset by the necessity of establishing
two sets of acgquisitions procedures for tapes needs 1nvest1gat10n

The second area gf concern is that of lease agreements such as are

" now operative for Chemical Abstracts, IEEE REFLECS tapes, etc. Joint

‘procedures will have to be evolved to enable the Library Administrative
Office to scrutinize suggested lease agreements before any firm commitment
to acguisgition is made, The concept of single-point acquisition by any '
one of the nine UC campuses will be further explored. At the moment it

. appears that some of. the agreements being demanded by the manufacturer
embody several new. precedents regarding copyright and ownership. Close
examination of all lease agreements is therefore especially necessary

- before the lerary can obligate itself to accept,and maintain ongoing

-serv1ces. Ce e E ’




Service from a Remote Station

This type of access takes account of the fact that some data bases
from which UCLA scholars will require a service may not be available for
actual possession by the CIS through purchase or subscription, an example
being the Dissertation Abstracts DATRIX service. A service arrangement
is thus necessary, which at present customarily involves batch access to
the file, with the owners accepting formulated or semi-formulated search
requests, retaining exclusive control of hoth the data and the programs
by which they will search it, and mailing to the client the printed
results of the search, In this sense, the possibilities of co~operative
service between UCLA and other UC campuses will continue to be explored--
this will have value both in and for itself, and also as a model for
future developments in this direction, either within the UC system or
outside it. Because in principle it seems obvious that the user of CIS
services should not have to concern himself with where the data might
happen to be located, procedures will need to be developed to enable
reference librarians to act as the interface just as they now do for
interlibrary loans. Within a relatively short period, reference librarians
ghould be able to handle on-line requests through the use of a terminal
in the library (the UCLA Biomedical Library already has a CRT terminal for
on-line querying of its own serial holdings).

On-Line Access to a Remote Facility

For some operations, this advance in access technology will replace
the approach described above where the distant owner of the remote data
base processes the request. In other instances, the remote data base
will remain inviolate as far as remote query is concerned. With regard
to on-line access and remote query, only a few working examples of this
mode of access can presently be cited; the UCLA MEDLARS Station now has
direct access by teletypewriter to the Abridged Index Medicus file stored
at the System Development Corporation in Santa Monica (the AIM-TWX System).
This is not strictly a matter of direct concern to CIS because the MEDLARS
operation is a separate entity funded from other sources. The CIS respon-
sibility exists to the extent of establishing an interface with the MEDLARS
station~~by what technigues the patron is then served may remain ou*side
the CIS frame of reference. Initially this is how cooneration within the
UC system or the local geographic area will evolve, although a long range
goal is certainly the ability to tap into or participate in some kind of
national network such as is envisioned by EDUCOM. During Phase IIB, the
prospects feor converting some of the remote batch operations into on-line
file manipulation must be investigated. ' .

' INVENTORY PROCEDURES FOR ACQUIRED DATA BASES

Records

- Current plans eall for two parallel sets of records to be kept--one
bv the Acquisitions Department, to matech as closely as possible its
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existing files, and one by the CIS office. Investigation will be made of
the alternatlve strengths and weaknesses of various systems of forms
generation and control, including the possibility of creating one machine-
readable master record from which any others could be drawn. The
postulated set of files to be maintained by CIS is described below, and
the data elements that might appear on forms in those files are llStEd in
Figure 9.

Proposed CIS Files

The files tentatively identified during Phase IIA are described
below.

Data Base File. Consisting of all the publicity and informational
literature about all of the data bases that can be traced. Later, a
separate file might be established for overseas data b&SES, Drganlzed by
the given name of the data base.

"On Order" File. Capable of accommodating about 100 entries; the
opening Qperatlanal phases will see this fill rapidly, but for some years
to come it is doubtful whether more than 100 data bases will be on order
at any one time. Organized by the given name of the data base,

"Item Received™ File. Contains one copy of the order form and invoic-
ing for every ccmpléted ‘transaction; initially with space for 500 entries.
Organized by the given name of the data base.

Vendor File. Contains space for 500 entries. This will take longer
to fill than an "item received" file of the same capacity--but there is
no logical reason why each data base should not have a different manu-
facturer. Wwhere the manufacturer is not also the vendor (i.e., where a
dealer is involved) the entry should be under the vendor with
cross~reference from the manufacturer. It should contain the postal
address of the vendor, including the names and addresses of his key
persocnnel associated with sales of data bases (e.g., his West Coast
representative). Under this, a brief statement of any discount or
approval or other service arrangements, followed by a chronological

llstlng Df the data bases we have purchaseﬂ from him, ShDWlng cost,

Tape Dacumgnﬁat;pnrfi;e. ‘This file Qonfa;ns:

a. :a capy éf-the‘originél dacumentatién accampanying the tape,

b, a regort by the CIS staff member responsible for initial
- work su~ as DEEHlng the tape and identifying the elements
of its structure : :

i{ei .any Pelevant prlntcut agsaelated w1th (b), e. g., the dump,
" * " the read voutine’ (plus the card éeck) and a specimen of the
'correctly fcrmatted nrlntouﬁ, : ;

o .l'
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FIGURE 9

PROPOSED CIS FILES
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d. any technical correspondence resulting from (b), e.g., to
the owner or to another UC campus, itemizing gaps in the
original documentation, etc.,

e. later work as it occurs, roughly in the same mode, i.@.,
a report of what was dene or attempted plus some eemple
printout. Any relevant contributions by users should be
included, with acknowledgments and references.

In addition to the above files, the CIS as a whole will need a publicly
available record analogous to the serials list. This file, again with space
for about 500 entries initially, would be created after the cataloging is
all completed and the data base announced for public use; the aim would be
to have an alphabetic list of the data bases in the system that would show
all necessary details of both physical and intellectual location. It might
he called the CIS holdings file, and it would be the working record which the
reference librarian would have 1mmed;ately available to help meet inquiries
In other words, it would provide a means of avoiding the chore of looking
through the whole of a caid catalog, though derived directly therefrom.

AVATLABLE DATA BASES INVENTORY PROCEDURES

The task of compiling an inventory of available data bases, with empha- .
sis on those most likely to be acquired by a library-based Center for
Information Services, was one of the most useful components of the Phase I
study of this project, as the continuing demand for that segment of the Finsl
Report amply cenflrms.* Some updating has since been carried out for
internal project information in Phase IIA. Two desiderata now appear:

a. The Inventory of Available Data Bases should he thoroughly
updated on a national. scale by actively approaching manu-
facturers for current information, and shculd then be inserted
(4s a file) into the Library as the basic bibliographic tool
for CIS aequleltlene. :

b. An inventory eheuld be compiled of all data bases currently
held (by any agency) at UCLA, and then a similar project should
. cover the whole UC syetem, thus generating in effect a union
catalogue. It has been suggested that the . CIS Extra-Campus
-Committee would be. an appropriate body to undertake this
‘latter task. A draft form prepared by this committee in
»’eﬁtieipetiom of such an effert is shown on Figure 10.

The procedures by whleh the 1nventery dete will be eelleeted and meletalned
Wlll be flnelleed during Phase IIB :

— o , _ 7 |

: “InVentery of Ave1lable Deta Bases" by Joan C. Troutman. Part U
of ‘the Final Report on Mechanized Information Services in the
Un;vers;ty Librery. Los Angelee, ILR, December 1967i
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FIGURE 10 _ Sheet 1
DATA BASE QUESTIONNAIRE

NAME OF DATA BASE:

SUPPLIER:

ADDRESS:

CONTENT: L - -

SUBJECT COVERAGE:

TYPE OF DATAY - - .

FORM: Magnetic tape Ejj Priﬂtéd [:g
Disk ’ Microfilm D
Paper tape EZ] Dthér

Punched card [:j

TAPE INFORMATION: Tracks _ Character set:

Header:__ bpi:

HARDWARE INFORMATION: (Please briefly state hardware configuration
: required including peripherals and core
requirements.)

SOFTWARE INFORMATION:

Operating system required: . _

Programming language: N ) . i _
Available from supplies . YES __ NO_

Cost:

Produced locally YES__ NO

B ‘ Cost: i:
ERIC — 46
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_ FIGURE 10 Continued She
DATA BASE QUESTSDNNAlRE
Cont'd
| ORIGIN: Owned by: _ ) .
§ Leased E:j ~Annual lease '§
{ or - :
i Purchased ‘ ' Purchase price '§ -
! or ~
% Created an i Restrictions on use:
| our campus [;J - '
HOLDINGS: Where stored: - § } 7 o
Currently subssribing?,YESfi 7 NO

Nuﬁber of years of backfile _

Number of reels in bangiTeir o

USER INFORMATION:

Availability (To whom available):

Can be copied? YES ] NO

Copy cost: '§

—_—
Direct inquirjes to: Name:
Department; )
Campus:i;: _Telephone: _

T . it -t

Authorship (IFf locally deve?epéd)f

Number of users
—_

Are all users on your campus? YES _ - NO

£ Not, please list users' organization and locations

Please return this form to: Name: }
Department: §
Campus;fl __Telephones -
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VIII, DOCUMENTATION CATEGORIES

IDENTIFICATION

The development phase of the CIS system from concept through imple=
mentation requires that certain individual products (computer programs,
hardware, and documents) be identified and prepared or procured in
accordance with agreed upon schedules. These products, often referred to
as "end -items", represent specific expenditures of time, manpower, and
money. Such parameters can be expressed on a PERT or M11esténe chart
and the associated tasks and rates of accomplishment can be tracked
manually or automatically by computer., The problems of accounting are
significanfly less complex than are the judgments that determine the
assigning of values such as degree of completion or accomplishment,
level of difficulty, or impact of failure.

A good system of documentation is absolutely essential. Four
important categories of documents are:

a. System Specification, System Testing, and System Description
documents.

b. End Item Specification and Testing documents.

C¢. Supporting Documentation which encompasses procedures,
standards, guides, handbooks, and manuals.

d. Development Schedules, Progress Reporting, and Planning
documents.,

Documents such as the above are not developed by surmise, conjecture,
or conceptual thinking alone. They serve to guide . well as record the
results of a significant array of activities including inquiry, design,
construction, test, operation, comparison, examination, and experimenta-
tien. These and related activities are initiated or conducted as a result
of, or in support of, system analysis, operational evaluation, research
studies, system synthesls and concept dEVPlDPmEHt From these efforts
come the information and understanding that is used to create specific

system requirements, design specifications, tested design solutions, and
operational and maintenance gnidelines. Properly organized and recorded,
the resulting set of documents provides the needed insight and guidance
to identify and pursue serious system development, maintenance, and
improvement tasks.
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Specification documents are written to record: performance and
design requirements for the identified functions and functional relation-
ships; the detailed design solutions implemented; and the restrictions
and limitations within which the system is intended to operate.

Testing documents record the test plan, test procedure, and generated
test results. Tests are conducted at the item level, the subsystem or
modular assembly level, and the system level., Tests are intended to
verify that the item Dr assembly or system performs to the level pre-
scribed by the related specification. Such tests are prescriptive by
nature and are performed in a controlled environment. Their goal is to
determine that acceptance levels are met, and that the required
documentation for the specified hardware and computer program products
agrees with the items as produced.

Systems evaluation is performed on an operational system.in an
uncontrolled (but measured) environment to determine the actual. capability
for service of the system. Such activities require the development of
special recording, simulation, and processing tools; the development of
thorough and highly coordinated test plans and procedures; the detailed
analysis and study of system operation and of collected and pracessed
operational data, Evaluation--repeated--can show the growth of service
capability as a result of operator or user experience, fault correction,
or system improvement, Human actions, reactions, and interactions
determine, to & large degree, system service effectiveness and cost
effectiveness. Evaluation serves to pinpoint procedures that can be
improved and often indicates the nature of the solution. Often system
tests can be used to support evaluation. =

A well designed system contains a recording function that collects
data at a low recording level during operational periods to provide a
record of performance and use, Increased recording, either preplanned,
manually started, or automatically initiated as a result of a detected
Yocondition'", shculd not interfere significantly with system Dperatlan yet
should prov1de needed insight into system operation to assist in malfunction
detection and correction.

EXAMPLES

Within a reasonably complex system one can expect to find many
different types of documents. Each document type in the examples shown
below serves a particular function, Although different "titles" could
be used, and a different "packaging' approach could produce a different
nunber of physical documents, the total information needs of the system
are nearly invariant, .

Documentation must be viewed as serving specific needs, ani the early
detection and definition of such needs is a crucial stage of the system
development process. Change control, maintenance, and updating of the
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system itself must be performed in accordance with documented procedures,
and the impacted documents must be updated and modified in accordance
with documented guidelines. The examples below, while not exhaustive,
illustrate many of the system documentation needs,

System Documents

System documents include the:

General System Specification. A single document that provides Per-
formance/Design Requirements.

Modular Assembly Specification. One document for each identified
module or subsystem that makes up the system.

System Test Plan. Provides a schedule of system tests, locations,
and times.

System Test Procedures. Defines tests and gives detailed informa-
tion needed to conduct system tests.

System Test Philosophy. Describes test approach.

. System Description. A non-technical discussion and representation
of system functions, uses, and relationships.

End Item Documents

These end item documents include:

CPEI Specification. Computer program end item specifications with
one specification document for each program such as a monitor or read
routine, Each specification document has two parts:

Part I of the specification contains the design requirements,
design limitations, interface relationships, and eritical
parameter values,

Part IT of the specification contains the actual design
information and operational details which adequately
describe the produced product and its normal and peculiar
operational characteristics and limitations. (Includes
listings.) '

~ HEI Specification. One hardware end item specification is prepared
for each item such as a power supply, terminal, tape unit, or computer,
- Each specification (as described above for a CPEI) contains two parts.
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Item Test Plan. An initial test plan document is prepared for each
end item concurrently with the preparation of the Part I Specification.
The -final test plan is recorded when the final design of the end item is
approved (before the item is built).

Item Test Procedure. An initial test procedure is prepared con-
currently with the selection or developmeni of the final design of the
end item and the final procedure and required support tools are prepared
by the time the item is built.

Item Test Result. This document describes the results of applying
the test procedures to the developed end item. This document is written
afcer tests are performed in accordance with test procedures.

Support Documents

develapment and Dperatlan Df the actual System. These 1nelude-

Procedural Manuals. Documents that describe and prescribe how func-
tions or operations are to be performed. 1In CIS, most of these procedures
! will parallel traditional library activities; some, however, will provide
guidance for new activities not previously performpd by librarlans (ox
users)., Many documents of this type are administrative, others are
technical, and some are for training purposes.

Ry e e

e

Standards' Manuals. Collections of guidelines used by system
developers, operators, and users. Examples might include a glossary of
terminology, a listing of official terms and parameters, programming
conventions and restrictions, and charging (cost) algorithms.

Operator Manuals. Documents developed for the guidance of those
individuals that perform a role within the operational system (direct
service, support, or maintenance). These documents present a detailed
explanatlmn of the interrelationships and features of each part of the

fsystem——and the environment in which the system operates. Each operating
position is described in terms of the actions needed to support system
performance. ‘

£ : User Manuals.’ These documents are written to guide those who intend

. to use the system, but who do not need detailed knowledge of its inner
workings., A user interfaces with the system but is not a "part" of the
system although his presence may be needed before certain system functions
become operable. This document provides the user with just enough detailed
information so that he can interface effectively and satisfy his needs.

The user manual also assists the user in interpreting system-generated
output as well as serving as a gulde to the preparation of user-generated

: input, :
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Handbooks. A general collection of pertinent information that may
be combined in one document instead of separate user and operator manuals,
or may serve to supplement such manuals. Such a document can record
numerical datva, guidelines, formulas, tables, graphs, and data lists that
would be awkward to include in previous manuals. Other versions of hand-
books present descriptions and discussions of system operation that can
be used to indoctrinate and train both users and operators,

Plans, Schedules and Reports

Development schedules and mechanisms to report prcgress are essential
to guide system development activities. Plans are needed to keep aspects
of the development in perspective. These documents include:

Planning Documents. Documents that record intended actions and
scheduled activities. They serve to inform and guide decision makers, and
as such must be kept up-to-date. The planning document often contains
time, manpower, and cost estimates related to defined tasks or goals.

Development Schedule. A separate document or part of a planning
document usually built around a milestone type presentation of time-phased
tasks. Tasks are numbered, titled, and defined. Dependencies are in-
cluded in milestone charts and critical paths are identified. Each task
is identified with the person or group of organizational designation
responsible for task completion during indicated time periods or by stated
due dates. Some chart presentations do no*t indicate task dependencies.

Progress Reports. These documents record actual progress in terms
of established goals or tasks, The degree of detail can vary
significantly. For a specific task, such as the preparation of a
computer program or a user's manual or a procedure’s manual, a method
of internal detailed reporting should be used that precigely indicates
progress in terms of identified subtasks and expended maipower, time, and
cost. Reports that provide an overview of progress should not be as
specific but should be based on detailed information.
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IX. SYSTEM TEST AND EVALUATION CONSIDERATIONS

o

§ During Phase IIB the primary concerns of the Institute are to insure

| that users’ information needs and users' methods of manipulating such

] information are defined in terms of the CIS program, and that adeguate
system test and system evaluation concepts, plans and schedules are
developed. These products are needed so that the proper tools and pro-
cedures can be prepared to support both the operational validation tasks
required in Phases III and IV and the system capability investigations also
required in Phases III and IV and during cngoing operation.

GOALS

It seems self evident that user satisfaction is the ultimate factor
in evaluating a service system, While there are many subfactors involved
in user satisfaction, the fact remains if the users do not like the
service it must be considered a failure regardless of how perfect the
system may be in terms of cost, equipment, programs and efficiency.
Therefore, an important goal for this phase of the CIS project is to
determine the nature of the information needs of potential users and how
they would employ the data derived from CIS. One approach to this problem
1 is through the established campus User Committees; another is through user
] surveys.

B TV e AT

A second goal for this phase of the project is to develop methods,
concepts, plans and schedules for testing and evaluating the system in
light of the needs and services required by CIS users. Many factors and
igsues must be considered in developing the various test and evaluation
procedures, Both of the above goals must be realized in order to carry
out the operational validation work regquired in the later phases of the
project, ’

SYSTEM TESTING

Operational validation, more properly called system testing, is
performed under controlled conditions and for specified periods fo
determine that the performance of the CIS system (computer programs,
hardware, humans, and procedures) meets the performance and design
‘pequirements contained in the general system specification. System
tests are/designed to require perfect human performance since the goal
is to systematically test all combinations of software products and
hardware elements in an operational setting. Test results are
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established using specific data recorded during test operations. Pre-
specified measures are computed and the values compared with pre-establisihed
limits of acceptable performance (for stated confidence levels). These
limits or limiting values may be included in the system specification; more
often, the actual values are determined during subsystem testing or during
an cgeratlonal shakedown period scheduled as part of the system implemen-
tation phase. System tests are preceded by other testing phases (item,
module,, and subsystem).

Operational Shakedown

In general, the operational shakedown period is one in which both the
people who developed the system and the people responsible for ultimate
hands-on operation of the system work together to test system procedures
and working relationships. This period is also used to test system
. maintenance tools and techniques; to establish acceptable performance
norms; to detect and correct system errors and gross system weaknesses;
and to give the operating personnel confidence in the system and in their
ability to operate the system successfully., As mentioned elsewhere,
system deficiencies~-previously unsuspected--are often detected during
shakedown. These new insights give rise to planned improvement activities;
to the development of new simulation tools, processing programs, and
analysis techniques; to various research programs or studies directed
toward areas of uncertain or poor knowledge; perhaps even to the awareness
of new concepts of operation or service,

SYSTEM EVALUATION

System evaluation is directed toward testing an operating system in
an uncontrolled (but measured) operational environment. The goals are
to determine how well the system performs under a wide range of operating
conditions; to determine actual capability levels inherent in the system
design; and to detect problem sreas, subtle as well as major. Testing is
in-depth, pre-planned, and especially sensitive to imperfect human
performance. The latter may be caused by improper personnel assignments,
inadequate training, incorrectly designed man-machine interfaces, personnel
problems, or other causes. The intention of planned evaluation tests is
to gather data needed to compute performance measures similar to those used
for system test, to establish the validity of on-going operational measures
of performance, and in each case to gather all of the supporting data
needed to conduct in-depth system EﬂglySlS;,

The prev10ug reference to an "uneantrclled operational environment"
is interpreted to mean "> artificial operational constraints are introduced
into the system (or po ion of the system) being tested and that the
testing activity, incl ing special data recording and measurement, does
not destroy operationa validity. It is true, however, that a w1de range
of possible operation’ . loads and environmental perturbations are
deliberately introduced so as to exercise the operational functions under

_ug- 04

Q




test. In some instances, simulation technigues are used to create the
desired load situation. The same simulation devices also serve as
research tools to support system design as well as system evaluation
efforts. Often the end product of evaluation is a redesign of some
system function or method of implementation.

In a system such as CIS, the user becomes a prime agent in the
testing and evaluation process. Many information handling processes
can be examined as to cost of implementation, cost of operation, or
cost of services rendered; however, the value or benefit of a particular
parameter (such as response time) is exceedingly hard to determine.
Benefit-value, or benefit-cost as it has been called, is affected by so
many variables that it usually eludes definition as well as measurement.
Such insight is often gained too late for initial decision-making
purposes; however, the anticipated qualitative value of an activity that
advances the state of the art must always be kept in mind to help balance
the more quantitative, often short range, values derived from cost-benefit
analysis.,

A recent report® published by the Institute contains the results
of a literature search to locate measures of library effectiveness.
The investigators established six basic concept criteria of library
performance as shown on Figure 1l. In this context a criterion concept
is the abstract variable which needs to be measured or evaluated, e.g.,
cost, use, response time, ete. A criterion measure is the operational
definition or method by which the criterion will be guantified. Using
pre¢vious Institute work in this area as a basis the project can de-
termine which concepts and measures are appropriate for use in terms of
the CIS program. The six concepts are: accessibility, cost, use, user
satisfaction, response time, and cost-benefit, Ability of the system to
provide service, and adequacy of the available data resources, determine
the degree to which the system is used and of user satisfaction. Taken
together, these issues establish the total economic profile which, in the
final analysis, is an issue of constant, often grave concern to both user
and library. '

Knowledge of the characteristics of the users--and of the searchers—-
can help define system requirements, both initially and for future
improvements. Methods of service, with variations, range from batch
processing to on-line controlled computer searches in real time. System
reaction depends on whether the system controls the search formulation,
whether the searcher can force the system to accept (and interpret) his

Evans, G. Edward and Harold Borko. Effectiveness Criteria for
Medical Libraries. Institute of Library Research, University
of California, Los Angeles, April 1970,
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FIGURE 1l

CONCEPTS AND MEASURES OF LIBRARY EFFECTIVENESS

1. ACCESSIBILITY

Number of services and applicability to classes of users,
Ratio of services requested to services available.
Ratio of holdings to total user population (actual, potential),.

2. COSTIS

Staff size.

Staff skill and characteristics.
Unit cost.

Ratio of book budget to users.

3. USE

Gross use of services.

Ratio of actual users. to potential users.

Total library use.

Ratio of service use to total number of users.

Ratio af tDtaL use tc tatal number Df sérviees.

Rat;a Df dceuments clrculated to various classes of users.
Ratio of documents circulated to active users,

Ratio of ftotal use to total holdings.

Item-use-day.

4, USER SATISFACTION

User satisfaction.

User activities (purpose) in library,

Percentage of items in collection as listed in a checklist.
Percentage of items in collection by type of material.
Percentage of various item types to classes of users.
Quality-value of cocllectfon items based on expert cpln;gn.
Ratio of documents useﬂ/tg materials requested,
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5. RESPONSE TIME

Speed of service,

i Ratio of number of services offered to average response time.
Ratio of response tirn2 to total time document is of value.
Ratio of holdings to response time,

6. COST-BENEFIT

Ratio of services to cost,

Ratio of total service expenditures to users (actual, potential),
Cost-benefit.

Cost-response time,
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full statement of need; or whether the search formulation is a shared
responsibility with limitations on both sides. Library effectiveness
studies and operational effectiveness approaches as applied to computer-
based information handling systems serve as resource material to develop
specific system test and system evaluation measures. In addition, opera-
tional effectiveness determination as an ongoing activity (to provide a
day by day profile of system performance) also must be included in CIS
desizn requirements.

OPERATIONAL EVALUATION AND FEEDBACK

The purpose of the CIS project is to provide information services.
To this end, user satisfaction is & primary indication of the success
of the project. Any amount of system efficiency and sophistication will
be insignificant if the users are not receiving needed services.

User Satisfaction

4 fairly comprehensive, but hopefully not overly expensive, me thod
of evaluating user satisfaction must be designed in order to determine
needed system improvements during both preliminary, experimental use of
the system and during later production runs. With bibliographic servicesg
initially emphasized more than the textual and numerical services, more
attention is given here to user feedback concerning the bibliographic
services, It is expected that users interested primarily in textual and
numerical services will form a smaller, more sophisticated user community
that will be able to invelve itself to some extent in the development of
service specifications.

The major questions central to user service evaluation are:
1. What measurements do we wish to have?

2. What are the best techniques we can use to get these
measurements?

3. What system characteristics do we wish to evaluate with
our measuring techniques?

Traditionally, two parameters have been used as measurements of user
satisfaction with SDI and retrospective searching: recall (the ratio of
hits received to the total number of hits in the file) and preciszion (the
ratio of good hits to the total number of hits). Common sense seems to
verify the importance of these parameters. However, cther factors such
as user characteristics, response time, cost, and output format
acceptability must also be taken into consideration,

Among the techniques used to receive feedback from users of
bibliographic services are personal interviews, questionnaires and
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response cards, parallel or sample runs, studies of hits and pertinercy,
the personal experience of the information specialist who interfaces the
user with the system, and the analysis of operational use parameters
recorded for this purpose. The amount of usage of the CIS system (and
how much users are willing to pay) should also reflect to scme extent

the degree of user satisfaction. The advantages, disadvantages, and cost
of such techniques for data gathering must be weighed and a set of pro-
cedures (perhaps combining the techniques) must be developed and used.

Closely related to both the measurement of user satisfaction and the
techniques of measuring are the particular system characteristics to be
evaluated. These characteristics should (at the time of evaluation) be
changeable. Examples of these characteristics are file inversion, depth
of subject indexing, profile complexity, searching on terms in the title
vs., searching on terms in the abstract vs. searching on assigned de-

scriptors, and the amount of user interaction at request time.
/

Operational Performance Considerations

In order to give users the best service possible, it is important to
maintain a well-tuned, efficient system and to be able to adjust the
system from time to time so as to obtain the maximum computing power.

This means that measurements must be collected by the software in order

to pinpoint areas that are costly, time or space-consuming, or, in general,
are operating inefficiently. Four types of measurements that will be
collected include software operating statistics, comparisons with other
systems, turn around time, and system failures.

Software Operating Statistics. Built into the CIS System will be a

Statistical Log on which any component of the system may write operating
} statistics. Such statistics could include CPU time, real time, I/0
’ requests, number of profiles passed, number of records searched, and
; similar measures used to pinpoint bottlenecks in the system, to determine
1 which' routines could better be written in the assembler language for
better optimization, and to discover other ways to rewrite parts of the
system to produce an efficient production system. Such a log also will
assist. in determining the proper charging algorithms, System capabilities
should permit the detailed measurements to be suppressed when only
operational recording is required.

Comparison with Other Systems. Simultaneously with the development
of the CIS system, experimental data hases services will be provided using
a modified IBM TEXT-PAC system and the modular retrieval program described
in Part i. Results can lead to both understanding and improvement of the
CIS programs. These comparisons will be, initially, at a gross level of
measurement.

S N e o o S AP TV S N T T T T

Turn Around Time. Not only is it important that the throughput of
the software system be monitored, but it is equally important that the
rest of the system be monitored as well. In this area the concern will

Q :
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be with measurements suich as: how long it takes to get a new profile
prepared, how long does it take to get a new tape ready for use by the
programs, how long does it take to get the output returned to users, ete.?
(Note: 1if the system is interactive, many of these measurements can be
taken by the software; otherwise people have to record them.)

System Failures. Performance data should indicate how. often the
system fails due to such things as software bugs, hardware and operating
system failure, clerical errors made during preparation of profiles and
data bases, etc, Another kind of "failure' that will be interesting to
monitor is the following: how often do we have to say "no" to a user’'s
request because of lack of capability in our system, or a bug that has
not been corrected? This kind of measurement will provide us with
information concerning much~-needed new or improved services,

Accounting

Customer charging algorithms will be needed. These will be based on
parameters which are somewhat controllable by the user and should, within
reason, be both predictable :1d repeatable. At the same time, they must
provide the necessary cost recovery for the service organization. Since
one goal of the CIS project is to reduce processing costs through resource
sharing according to the available set of reguesters, actual computer
charges alone will not serve as they cannot be predicted or repeated. 1In
order to recover costs through prices based on user-controllable parameters,
it probably will be necessary to use statistical techniques and to weight
the selected charging components according to anticipated system usage
and resvurce sharing. Other options will be considered.

Gathered statistics will provide the information necessary to project
estimates used in pricing, and the program will later provide the trans-
action reports used to generate the bills themselves, In general, an
executing service will log out charge-related statistics for each reguestor
for which individually~-accountable work was done, plus similar statistics
for any collectively=-accountable work, along with a list of the requester
set. These statistics might include:

1. The number of entries passed for each file used,

2. Elapsed real time,

3. Processor time and billable I/0 activity, as defined by the
host operating sysiem, '

4, Main storage used,
From such statistics, a charging scheme can be derived by steps such as:

1. Listing user-controllable resources which are
subjectively acceptahle billing parameters.
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2. Obtaining relations between total cost of operation over
a sample period and the total amount of each repc»ted
resource used.

3. Building a formula, linear in the significant parameters,
which tends to correlate highly with actual costs of
operation. :

4. Weighting the values of the formula to produce the
required dollar value based on the observed total cost
of operation, plus appropriate percentages of personnel
costs, ete,

All library functions that are impacted by CIS will be carefully moni-
tored so that adequate records of personnel utilization, incurred costs,
and time expenditures are available for analysis. The degree to which
these costs are to be reflected in customer charges will be an area of
study and consideration throughout the CIS project. Recording of resources
usage and recording of problem symptoms will take placs in the library as
well &s in the computing center, and may come from allied information
specialists as well.
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APPENDIX A
PRELIMINARY PHASE IIB DEVELOPMENT PLANNING INPUTS

PROPOSED DEVELOPMENT SCHEDULE

The ten major task areas initially planned for Phase IIB (assuming
a 12 month period) are shown on Figure A-1, The responsihble development
group (CCN, Library, or ILR) is indicated for each area, with two groups
sharing responsibility for Area U4 (Experimental Services) and Area 7
(User Community Interface). The associated time schedule® indicates a
reasonable task phasing. The material in this appendix was developed as
resource material used to prepare the Phase IIB proposal. ‘

Task Areas
The task areas shown on Figure A-l are described below:

1. Experimental Operations. The conduct of experimentzl opera-
tions with interim software will provide valuable information
concerning real-time operational problems and procedures,
evaluation and monitoring techniques, user interface problems,
and the quantity and quality of services needed. This
information can serve as input to the design of the CIS
software and to the design of the system as a whole. Most
of the experimental operations will center around the use of
the TEXT-PAC system. Plans call for providing SDI searches
of the CA Condensates File which is produced by the Chemical
Abstracts Service (CAS). A modest amount of effort will be
needed to modify the TEXT-PAC programs to accept CAS's new
Standard Distribution Format (SDF); however, initial operations
will begin using the old format. Depending upon the aecquisitions
schedule being prepared by the Library, other data bases may be
processed by TEXT-PAC during the year. Other assets include
computer programs such as the ones developed to provide
searching, indexing, and processing of the ERIC File
(see Part 1 of this Final Report) and others that provide
on-line text formatting @nd manipulation capabilities.

®

Tne current Phase IIB effort is based or. an 18 month development
period funded at a lower level than used to develop the schedule
in this appendix.
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2. Prototype Development. When the software design has progressed
sufficiently, construction of a prototype oi the system will
begin. The prototype will serve primarily to test certain
design decisions and will not necessarily represent the entire
system. The initial or interim version of the prototype will
probably contain some of the bibliographic services, The
degree of progress is dependent on the feedback obtained from
experimental operations, user interface studies, and library
inputs.

3. System.Design and Documentation., A set of specifications for
the CI1S software systenm will be producsd along with a descrip-
tion of the logical components of the system. At regular
intervals during the design stage, these documents will be
updated to reflect the current view of the system. A final
set of documents will be produced for use in Phase III.
Considerable attention will be given to the preparation of
a development plan and schedule for FPhase III to insure
continuity of design development and continuation of the
services already being offered tc users. Development status
will be refiected in Quarterly Progress Reports.

U, Experimental Services., Both CCN and the Library will work
together to provide a set of experimental services, with
particular emphasis on identifying user groups and user
needs, and on acquiring user feedback and guidance. Library
personnel will be involved.

5. Experimental Acquisition. One of the major functions per-
formed by the Library during Phase IIB will be to acquire
needed available data bases which can be used to support
experimental services.

6. Procedures Development, Successful CIS operation requires
a set of library procedures for data base selection,
acquisition, cataloging, and announcement. These procedures,
including guidance documents for information specialists,
will be prepared by library personnel under Institute
guidance.

7. User Communitv Interface. Both the Library and ILR will
work closely with the user community (particularly with the
Users Committees and the Extra-Campus Committee) to determine
user needs, identify and inventory available data bases,
select for acquisition, and obtain user feedback. Resources
of other University of California campuses will be surveyed
through interface relationships with the University of
California Library Systems Development project and the CIS
Extra-Campus Committee, ‘
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8. CIS Seminars. Current plans call for one or two seminars to be
presented during Phase IIB; however, ihe format may be modified
to reflect more advanced CIS development needs.

S. Data Base Experimentation. Efforts aimed at developing improved
data manipulation and search techniques, such as superimposed
coding, will be pursued during this phase.

10. Test and Evaluation Studies. Serious studies will bz conducted
to determine an appropriate approach to testing the CIS system
during implementation and to evaluating the operational system.
Based on studies of user needs and modified !y user feedback,
measures of library effectiveness and user sdatisfaction will
be investigated for both test and evaluation purposes.

Doeumgptation Topics

The time schelule shown on Figure A~l will be updated at *+~ be-~
ginning of the first and third quarters of 1971 as shown by Topic K
(Update Phase IIB Development Schedule) on Figure A-2, The euntries »nn
this latter figure show the task oriented documentation topics identified
for Phase IIB. Most of these outputs are reguired for Phase III develop~
ment activities., Documentation contributions and responsibilities are
tentatively indicated for each development group, with the responsible
group underlined. In most cases, the documents are prepared for use or
release by the Institute of Library Research. In several instances, the
review and approval of each group is needed before the document can be
released, Becic development and resource allocation decisions require
approval of the Principal Investigatowr.

The documentation topic outline is presented as a task development
guide, While it does not necessarily identify individual documents, it
does indicate that written material will be generated as required in the
identified development ateas to provide needed inputs fur Phase III.
Some of the material may appear twice during the year, with the second
issue being us=2d to revise or augment the first issue. Many of the
documented topics will be updated, rewritten, or completed in Phase IIT
to reflect development and operational progress. During Phase IIB, most
of the technical documents will be developed and used as working drafts
with no attempt being made to publishk the document in final form until
the content is compiete and accurate.
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